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Abstract – Antenna Test Facility (ATF) User Test Planning Guide 
 
Test process, milestones and inputs are unknowns to first-time users of the ATF. The 
User Test Planning Guide aids in establishing expectations for both NASA and non-
NASA facility customers.  The potential audience for this guide includes both internal 
and commercial spaceflight hardware/software developers.  It is intended to assist their 
test engineering personnel in test planning and execution.  Material covered includes a 
roadmap of the test process, roles and responsibilities of facility and user, major 
milestones, facility capabilities, and inputs required by the facility.  Samples of 
deliverables, test article interfaces, and inputs necessary to define test scope, cost, and 
schedule are included as an appendix to the guide. 
 2 
Table of Contents 
1.0 Antenna Test Facility ........................................................................................................3 
2.0 Facility Layout ...................................................................................................................5 
3.0 Safety and Health ..............................................................................................................6 
4.0 Test Process Flow ............................................................................................................6 
4.1. Export Controlled and Proprietary Information .................................................................7 
4.2 Test Initiation Phase ........................................................................................................7 
4.2.1 Test Request ....................................................................................................................... 8 
4.2.2 Schedule and Cost Estimate ................................................................................................ 9 
4.3 Test Preparation Phase ...................................................................................................9 
4.3.1 Test Requirements .............................................................................................................. 9 
4.3.2 Test Article Documentation .................................................................................................. 9 
4.3.3 Test Plan ........................................................................................................................... 10 
4.3.4 Test Schedule .................................................................................................................... 10 
4.3.5 Test Article Delivery ........................................................................................................... 10 
4.3.6 Test Readiness Review ..................................................................................................... 11 
4.4 Test Execution Phase .................................................................................................... 11 
4.4.1 Test Authority .................................................................................................................... 12 
4.4.2 Test Deviations .................................................................................................................. 12 
4.4.3 Facility Equipment ............................................................................................................. 12 
4.5 Test Closeout Phase ..................................................................................................... 12 
4.5.1 Customer Feedback .......................................................................................................... 13 
5.0 Facility Access ................................................................................................................ 13 
6.0 Roles and Responsibilities ............................................................................................ 14 
Acronyms .................................................................................................................................. 15 
Appendices ............................................................................................................................... 16 
Appendix A Facility Interface and Sample Test Configurations ........................................... 17 
Appendix B Test Request Worksheet .................................................................................. 24 
Appendix C Computational Electromagnetics Laboratory .................................................... 30 
Appendix D Instrumentation Provided by Facility ................................................................. 34 
Appendix E Customer Feedback Form ................................................................................ 35 
  JSC-XXXXX 
 
3 
1.0 Antenna Test Facility 
The Antenna Test Facility (ATF) is used to test antenna radiation distribution pattern 
performance for spaceflight applications in electromagnetic environments conditioned to 
simulate free space.  The frequency range of this activity spans from 200 MHz to 40 GHz.  The 
antenna ranges are used to acquire radiation performance data by taking radiation pattern 
measurements.  The ATF has one Anechoic Chamber and an Outdoor Antenna Range.  The 
Anechoic Chamber houses two antenna test facilities—the Far-Field Test Facility and the Near-
Field Test Facility.  To complement testing in the ATF, the Computational Electromagnetics 
(CEM) Laboratory is available as a stand-alone service for full vehicle electromagnetic analysis 
that can be used as verification of microwave and antenna measurements conducted by the 
ATF.  See Appendix C for additional details. 
Far-Field Test Facility 
The Anechoic Chamber’s Far-Field Test Facility is uniquely designed to accommodate large test 
articles, such as spacecraft mockups with antennas mounted on them.  The microwave material 
that covers the wall and door surfaces adsorbs electromagnetic energy, thereby allowing the 
Anechoic Chamber to simulate a space environment.  The Chamber is air-conditioned, and it 
has artificial lighting, shielded personnel doors, and a shielded sliding high bay door that allows 
for easy entry and exit of large mockups.  The Chamber has the capability to accommodate 
lower-frequency testing, down to 200 MHz, in an effort to bring indoors all testing with a 
frequency range from 200 MHz to 40 GHz. 
Near-Field Test Facility 
The Near-Field Test Facility within the 
Anechoic Chamber expands the testing and 
measurement capabilities of this facility by 
providing a means of analyzing radiating 
elements in cases where far-field 
measurements are impractical due to range 
length requirements. 
Outdoor Antenna Range 
While the Anechoic Chamber and the 
Outdoor Antenna Range are both capable 
of testing below 1 GHz, the Outdoor Antenna 
Range serves as the alternate facility in the event of concurrent testing in progress or during 
maintenance of the Anechoic Chamber. 
 Point of Contact 
 Lab Manager, Greg Lin 
 Johnson Space Center 
 2101 NASA Parkway, Houston, TX 77058 
 (281) 244-0969 
 greg.y.lin@nasa.gov 
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Specifications 
Far-Field Test Facility 
Parameter Value 
Function/Frequency Range Measures far-field antenna radiation distribution patterns and principal plane cuts; 200 MHz to 40 GHz frequency range 
Dimensions Flared horn shape (tapered); 150 feet long with a cross section of approximately 40 x 40 feet 
Range Length Approximately 115 feet from tip of apex to Antenna Under Test (AUT) 
Antenna Mounting Single positioner or dual positioner 
Load Capability Single positioner can handle 600 lb; dual positioner can handle 1,200 lb 
Maximum Mockup Size 28 feet in length on dual positioner 
Radio Frequency (RF) Absorber 
12-inch wedge on taper; 12-inch wedge and 36-inch twisted pyramidal on side 
walls; 12-inch wedge and 18-inch pyramidal on floors; 18-inch cone and 
12-inch wedge on ceiling; 6-foot twisted pyramidal on back wall; floor absorber 
is not bonded to floor to allow for flexible floor layout, depending on application 
needed 
Floor/Working Space Approximately 3,000 square feet with floor absorber removed; primarily used for test setups involving large mockups 
Test Viewing Closed-circuit television (TV) camera mounted inside the chamber to allow external viewing of test 
Range Access 55-foot x 55-foot back wall slides open to allow easy entry and exit of large mockups 
 
Near-Field Test Facility 
Parameter Value 
Function/Frequency Range Measures near-field antenna patterns using raster can; 350 MHz to 4 GHz frequency range 
Antenna Mounting Hydraulic cylinder (AUT fixed in a vertical position during test) or dual tower positioner (AUT not fixed) 
Scanning Plane 38 feet by 38 feet 
Maximum Antenna Size 28 feet in length on dual tower; 30 feet in diameter on hydraulic cylinder 
 
Outdoor Antenna Range 
Parameter Value 
Function/Frequency Range Measures far-field radiation principal plane cuts; 200 MHz to 26.5 GHz frequency range 
Antenna Mounting Single or dual positioner 
Range Length ~180 feet from transmit antenna device under test 
Maximum Antenna Size 28 feet in length on dual positioner 
Load Capability Single positioner can handle 600 lb; dual positioner can handle 1200 lb 
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2.0 Facility Layout 
 
 
* See Appendix A for facility interface and sample test configurations.  
Optional 
Tower Rotation Axes* 
Twin Tower Configuration* 
Optional 
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3.0 Safety and Health 
Safety is an integral part of the culture at the National Aeronautics and Space Administration 
(NASA).  Management, leadership, and employee involvement from all organizations is critical 
to the success of NASA’s safety program.  In order to ensure personal safety and a safe test 
environment throughout the process, the requester shall furnish the facility with the information 
necessary to perform a hazard assessment of the test article.  Additionally, while visiting JSC, 
the requester shall follow all facility-specific safety and health requirements.  A facility safety 
briefing shall be provided to all personnel prior to the start of the test.  The safety briefing will 
include a review of the ATF safety rules, potential hazards, and emergency procedures. 
4.0 Test Process Flow 
The flowchart presented below outlines the basic roadmap and significant milestones between 
the initial test request and delivery of test data.  The flow is separated between Test Requester 
actions and Facility actions, highlighting interactions and inputs between the Test Requester 
and the Test Director. 
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The test schedule is highly dependent on the complexity of the test, facility availability, and 
sequence of runs.  For time-critical testing, this schedule may be accelerated.  A detailed 
schedule shall be developed following a review of the test objectives and requirements.  Major 
milestones are presented below: 
 
Note:  The schedule is subject to the complexity of test requirements. 
4.1. Export Controlled and Proprietary Information 
JSC provides for protection of export controlled and proprietary information and hardware 
throughout the test process.  The Test Requester shall clearly mark all export controlled or 
proprietary hardware items and data provided with a notice of restriction on disclosure or usage.  
The Test Director shall safeguard export controlled or proprietary items from unauthorized use 
and disclosure and ensure that test articles remain secure within the facility and are properly 
sequestered.  Access to the facility is restricted to facility personnel and escorted visitors.  
Hardware items shall be returned to the Test Requester or disposed of in accordance with the 
Test Requester’s instructions at the completion of the test activity. 
4.2 Test Initiation Phase 
The test initiation phase establishes the relationship between the Test Requester and the Test 
Director.  The Test Requester shall provide a test request to the Test Director, which will be 
used to determine test feasibility and to develop an estimated cost and a preliminary test 
schedule.  An initial requirements review meeting may be necessary in order to discuss the 
characteristics of the test article, the test approach, or any special considerations for the test.  
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An onsite tour of the facility is highly recommended for familiarization and to provide an 
opportunity for an exchange of technical information. 
 
Inputs: Test Requester provides test request, identifies Test Article Expert 
Activities: Facility Test Director reviews test request to determine test feasibility 
Outputs: Facility delivers preliminary test plan, estimated cost and schedule to Test 
Requester 
4.2.1 Test Request 
The test request outlines the test objectives, test article description, and schedule.  A Test 
Request Worksheet is provided in Appendix B.  This worksheet addresses the basic 
requirements for testing in the ATF.  It is suggested that the Test Requester complete this 
worksheet to facilitate the development of a preliminary cost and schedule estimate.  Contact 
the Test Director if you have questions about completing the Test Request Worksheet.  At a 
minimum, the test request should include the following information: 
 
Test Objective 
A brief description of the test requirements, including, but not limited to, the following: 
• Desired test conditions (frequency, gain) 
• Antenna position (azimuth, elevation, roll) 
• Proposed test approach 
• Test data requirements (e.g., primary measurements, data format) 
 
Test Article Description 
A brief description of the test article, including, but not limited to, the following: 
• Size (provide drawings, sketches, photos) 
• Weight and center of gravity 
• Test article interface (e.g., load points, power requirements, cables/connectors) 
• Special considerations [e.g., hazards, cleanliness, compatibility, Material Safety Data 
Sheets (MSDS)] 
• Handling and storage requirements 
 
Schedule 
Identify the required start date and proposed date for test completion. 
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4.2.2 Schedule and Cost Estimate 
A cost and schedule estimate, including major milestones, will be delivered to the Test 
Requester following receipt of the Test Request Worksheet. 
4.3 Test Preparation Phase 
The detailed test plan and the test schedule are finalized during the test preparation phase.  The 
Test Requester shall provide detailed test requirements and test article documentation to the 
Test Director.  A Test Readiness Review (TRR) will be held following approval of the test plan. 
 
Inputs: Test Requester provides test requirements and test article documentation 
Activities: Facility develops test plan, begins assembly of facility interface/support 
structure(s) 
 Test Requester ships/transports test article to JSC 
Outputs: Test Requester approves test plan and test schedule  
 Facility holds TRR 
4.3.1 Test Requirements 
A complete understanding of test requirements is mandatory for a successful test.  Test 
requirements must be defined and reviewed so that the test team understands the effect of the 
requirements on test facility preparation. The Test Requester shall provide a detailed list of test 
requirements, including, but not limited to, the following:  
• Specific test conditions 
• Interface requirements (e.g., structural, electrical, mechanical) 
• Data/Instrumentation requirements (provided by Test Requester and facility) 
4.3.2 Test Article Documentation 
Test Article Drawings 
The Test Requester shall provide detailed test article drawings, as requested by the facility.  
Test article drawings are used to prepare the facility interfaces, test article support 
structures, and instrumentation connection points.  
 
Material Safety Data Sheets 
NASA must ensure that all materials exposed to test environments do not present a hazard 
to personnel or the test facility.  The Test Requester may be asked to provide MSDS for 
materials used in the construction of the test article.  If requested, the MSDS should be 
delivered prior to delivery of the test article.  The Test Director will review the materials list 
for compatibility with the test environment and determine protective measures for personnel, 
if required. 
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Test Article Hazard Identification 
The safety of facility personnel, facility equipment, and the test article is imperative to NASA.  
Potential hazards, material compatibility, and facility interfaces will be reviewed with the 
facility prior to testing.  In certain instances, special precautions must be taken, due to the 
severity level of these potential hazards.  The Test Requester may be asked to provide 
further information to clarify or mitigate a potential hazard.  A test article hazards checklist is 
provided in Appendix B. 
4.3.3 Test Plan 
A test plan will be prepared by the Test Director, unless one is submitted by the Test Requester.  
The final test plan shall be approved by the Test Requester with concurrence from the Test 
Director.  The test plan will be the controlling document, with respect to scope and approach for 
the test program.  The test plan will include, at a minimum, the test objectives, scope, test article 
description, safety considerations, and data requirements.  Changes to the test plan that occur 
after the TRR that result in a major change to the scope of the test or that present new hazards 
may require a delta TRR. 
4.3.4 Test Schedule 
A detailed schedule shall be developed by the Test Director and approved by the Test 
Requester.  The schedule shall allow adequate time for review and approval of test 
requirements, assembly of facility interfaces/structures, and delivery of the test article.  The 
schedule of other tests and maintenance activities will be reviewed and potential conflicts shall 
be addressed by the Test Director.  
4.3.5 Test Article Delivery 
The test article delivery date will be determined on a case-by-case basis.  An agreed-upon 
delivery date shall be captured as a milestone in the test schedule.  The Test Requester shall 
provide detailed handling instructions prior to delivery of the test article, including handling 
hazards, cleanliness, and storage requirements.  The test article shall be secured within the test 
facility, unless directed to provide another means of storage.  An inspection of the test article 
shall be performed by the Test Director and the Test Article Expert prior to the start of testing.  
NASA encourages Test Article Expert participation in the test article integration phase to provide 
immediate feedback on test article handling and on any integration issues that arise.  
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4.3.6 Test Readiness Review 
A TRR will be held to ensure the completion of all necessary facility and test article activities 
prior to test execution.  The TRR will include the following: 
• Review of the test plan, test procedures, and other required test documentation 
• Confirmation of facility and test article readiness 
• Review of configuration records, including facility interface control documents, pressure 
system certification, instrumentation calibration, and materials compatibility 
• Assurance that controls are in place to mitigate risks or hazards identified in the test 
hazard analysis 
• Verification that data acquisition and processing functions are in place to adequately 
capture all critical data 
• Confirmation that multimedia coverage is adequate to provide recognition and 
assessment of potential test anomalies 
Approval to proceed with test operations is granted by the Test Readiness Review Board 
(TRRB).  The Test Director shall ensure that all TRR actions have been accomplished prior to 
the start of the test.  The TRRB shall convene 1 to 5 business days prior to the start of the test.  
TRRB participants shall include the following: 
NASA TRRB Chairman Test Article Expert (Appointed by Test Requester) 
Test Director Safety Engineer 
Test Safety Officer Quality Engineer – if required by facility 
4.4 Test Execution Phase 
NASA encourages Test Requester participation in the testing activity.  The Test Requester shall 
provide a Test Article Expert to verify that test setup and execution meet the stated objectives.  
The Test Article Expert also shall verify test article performance and approve requested test 
deviations during test operations. 
 
Inputs:  Approval to begin testing received from TRRB 
Activities:  Facility completes facility buildup, Detailed Test Procedure 
  Facility conducts testing activity 
Outputs:  Test completed 
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4.4.1 Test Authority 
The Test Director has the authority and responsibility to direct the test in accordance with the 
approved test plan and to terminate test activities per test rules when danger is imminent or 
test control cannot be maintained.  The Test Director will ensure that positive actions are 
taken to halt any steps in the test procedure whenever unsafe or hazardous test conditions 
arise.  The Test Director, with the concurrence of the Test Requester, has the authority to 
terminate the test when sufficient data has been obtained to meet objectives or when 
objectives cannot be met. Test team personnel will accept directions only from the Test 
Director. 
4.4.2 Test Deviations 
Changes to the test procedure shall be approved by the Test Requester with concurrence from 
the Test Director.  Deviations that result in a major change to the scope of the test or that 
present new hazards may require a delta TRR. 
4.4.3 Facility Equipment 
The facility equipment is meant for use by JSC personnel.  Prior arrangements shall be made 
with the Test Director for potential use of this equipment by the Test Requester.  The duration 
and type of use will be identified prior to authorization for use. 
JSC workstations are not available for use by Test Requester personnel.  This is necessary to 
protect the integrity of the facility.  The Test Requester shall make prior arrangements with the 
Test Director if a dedicated workstation is required during testing.  The Test Requester is 
encouraged to bring a laptop computer for use during the test.  Wireless Internet access is 
available in the facility. 
4.5 Test Closeout Phase 
Data shall be delivered to the Test Requester within 10 business days following completion of 
testing.  Data delivery may be expedited if requested.  The Test Requester shall make note of 
data delivery requirements in the Test Request Worksheet (Appendix B).  The Test Requester 
shall notify the Test Director upon receipt of the data.  Acceptance of the test data concludes the 
test activity. 
 
Inputs:  Test completed 
Activities:  Facility ships/transports test article to Test Requester 
  Test Director delivers data to Test Requester 
Outputs:  Test Requester accepts data 
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4.5.1 Customer Feedback 
The ATF and CEM Laboratory request feedback from our customers.  Evaluation of the services 
we provide enables continued improvement to our process.  A Customer Feedback form is 
included in Appendix E.  You are encouraged to complete this form and return it to the Test 
Director, following receipt of the test data.  Your participation is greatly appreciated. 
5.0 Facility Access 
Identification badges are required for all persons requiring access to JSC.  The Test Director or 
designee will initiate a badge request for all Test Requester personnel who will be participating 
in the test activity.  Badge requests must be submitted at least 4 days prior to the visit to prevent 
badge processing delays.  Badge requests for non-U.S. citizens may require a minimum of 
30 business days to process.  Test Requester personnel shall arrive at JSC Building 110 to pick 
up temporary identification badges.  Visitors to JSC must show a current picture identification 
(valid driver’s license, U.S. passport, government ID card). 
The ATF and CEM Laboratory are located in JSC Building 14.  A facility access briefing shall be 
provided to Test Requester personnel prior to the start of testing. 
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6.0 Roles and Responsibilities 
Test Director – Has overall responsibility for all phases of the test process. 
 
Test Requester – The client requesting performance of a test activity.  The Test Requester is 
responsible for the test article and for providing a Test Article Expert. 
 
Test Article Expert – A representative of the Test Requester with thorough knowledge of the test 
article and how it is to be operated in the test environment.  The Test Article Expert is 
responsible for approving the test plan and verifying that test objectives are met. 
 
Test Conductor – Assigned under the authority of the Test Director to execute the test in 
accordance with the approved test plan. 
 
Safety Engineer –Reviews the test article hazard assessment and prepares an integrated 
hazard analysis for the test facility to identify any additional hazards that could result from 
mating the test article to the test facility. 
 
Quality Engineer – Verifies that the test facility is ready for the test by ensuring that all 
constraints to the test have been closed. 
 
Responsibilities Matrix 
Item Test Requester Facility 
Test Request Worksheet Create Review and provide assistance as needed 
Cost and schedule Approve Create and sign off 
Hazards Identify test article hazards Create test article/facility integrated hazard analysis 
Test plan Review and approve Create and sign off 
Test plan/procedure 
(pretest and posttest functional) 
Create and sign off Review  
Test Readiness Review Approve Conduct and approve 
Test execution 
Verify test article performance 
Verify that test setup and execution 
meet objectives 
Approve requested deviations 
Execute test 
Provide test data/results Notify Test Director of data receipt Deliver to Test Requester 
Review test data/results Approve 
 
Shipping  Provide instruction Execute per request 
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Acronyms 
3D Three-Dimensional 
ATF Antenna Test Facility 
AUT Antenna Under Test 
CAD Computer-Aided Design 
CCW Counterclockwise 
CEM Computational Electromagnetics Laboratory 
CW Clockwise 
EMC Electromagnetic Compatibility 
FTS Flight Termination System 
GEMINI Generalized Electromagnetic Interactions 
GHz Giga Hertz 
IR Infrared 
JSC Johnson Space Center 
lb Pounds 
MHz Mega Hertz 
MSDS Material Safety Data Sheets 
NASA National Aeronautics and Space Administration 
RAM Random Access Memory 
RF Radio Frequency 
TB Terabyte 
TRR Test Readiness Review 
TRRB Test Readiness Review Board 
TV Television 
UV Ultraviolet 
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Appendices 
 
A. Facility Interface and Sample Test Configurations 
 
B. Test Request Worksheet 
 
C. Sample CEM Laboratory Services  
 
D. Instrumentation Provided by Facility 
 
E. Customer Feedback 
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Appendix A Facility Interface and Sample Test Configurations 
The test fixture drawings included in this guide are a sampling of the capabilities within the ATF.  
Additional test fixture drawings are available upon request.  Contact the Test Director to discuss 
test article interface requirements. 
Attaching Model to Positioner 
The arbor pictured below is the standard flange for mounting test articles to the positioner.  The 
ATF can fabricate an attachment flange for your test article, if requested.  Contact the Test 
Director prior to fabricating an attachment flange for your test article. 
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Single-Tower Configuration 
 
  
Example test article in a wedge 
Optional 
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Twin-Tower Configuration 
The A-axis, used for azimuth 
rotation, has forward and 
reverse limits, which prevent 
it from rotating continuously.  
The A-axis limits allow more 
than 360° of rotation in both 
clockwise (CW) and 
counterclockwise (CCW) 
directions.  The A-axis zero-
degree position is normally 
in line with the source 
antenna. 
The B-axis of the positioner 
(not illustrated in this image) 
is used for elevation travel, 
which raises and lowers the 
single model tower 
configuration.  It has forward 
and reverse limits, which 
restrict travel in elevation to 
be within the structural 
capabilities of the positioner 
and model tower. 
The C-axis is the model tower’s roll head axis of rotation, which is continuous and has no limits.  
The zero position of the C-axis can be set to any desired position, depending on how the AUT 
should be aligned with the source antenna. 
The D-axis of the positioner is a lateral adjustment and is normally used to align the AUT phase 
center with the positioner’s A-axis of rotation. 
  
Optional 
Optional 
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Positioner and Source Alignment 
The alignment of the twin-tower configuration is limited.  The positioner azimuth axis can be 
aligned with the source antenna.  The antenna can be positioned between the twin towers such 
that it is aligned with the azimuth axis of rotation. 
Direct-Mount Coordinate System 
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Elbow-Mount Coordinate System 
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Twin-Towers Coordinate System 
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Sample Test Configurations 
The mockups are initially 
mounted to the tower system 
with the towers in the 
horizontal position.  The 
towers may be transitioned 
between the horizontal 
position and the vertical 
position by rotating them 
about the elevation axis. 
 Twin towers holding a mockup in the horizontal position 
In this configuration, the mockup 
may be rotated about the vertical 
azimuth axis and about the 
horizontal spin axis.  It is in this 
orientation that pattern 
measurements are made. 
 Twin towers holding a mockup in the vertical position 
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Appendix B Test Request Worksheet 
Test Requester Information 
Test Article Expert: 
      
Contact Information (Phone, E-mail, Address): 
      
 
Test Objectives 
Purpose of Test: 
      
Proposed Test Start Date:       Critical Test Start Date:       
 
Test Article 
Test Article Description: 
      
Physical Dimensions (L/W/H):       
Weight:       Center of Gravity:       
 
  
EQUPMENT LOCK LID 
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Test Article Interface 
Test Article Mounting (Mounting flange provided by requester/supplied by facility): 
      
Power Requirements: 
      
Antenna Interface (Requester-/Facility-provided cables and connectors): 
      
 
Test Article Handling Requirements 
Cleanliness Level: 
      
Controlled Access: 
      
Special Moving/Handling: 
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Positioning and Control 
Antenna Pattern 1 
Azimuth (A): 
      
Elevation (B): 
      
Roll (C): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
Antenna Pattern 2 
Azimuth (A): 
      
Elevation (B): 
      
Roll (C): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
Antenna Pattern 3 
Azimuth (A): 
      
Elevation (B): 
      
Roll (C): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
Axis Rotation  
(degrees per second): 
      
 
Test Conditions 
Complete the Test Conditions table below or provide a plot of the test conditions 
Type Minimum Maximum Tolerance 
Frequency 
Range                   
Gain                   
Power Level                   
Test Mode 
Receiving  Transmitting  Both  
Single Pattern  Radiation  Distribution Plot  Both  
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Instrumentation 
Instrumentation Provided by Test Requester: 
      
List the primary measurements to be made (e.g., amplitude, phase, polarization, gain, axial ratio): 
      
 
Data Acquisition and Recording 
Data Handling Requirements (storage, expedited delivery, format): 
      
 
Other Information 
List any other information pertinent to the test: 
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Test Article Hazard Checklist  
A hazard analysis statement is required for any of the following applicable attributes of any of your 
provided hardware (e.g., test article, support equipment) 
Hazard Y N Comments 
Mechanical         
Handling (> 40 lb or > 4 ft, any 
dimension)         
Instable/Fragile         
Sharp Edges         
Pinch Points         
Exposed Mechanisms (e.g., rotating, 
reciprocating)         
Pressure Systems         
Stored Energy (e.g., springs, weights, 
flywheels)         
Ejected parts, projectiles         
Electrical         
Voltage (> 50 volts)         
Batteries         
Generation/Storage (e.g., coils, magnets, 
capacitors)         
Electrostatic Sensitive Devices         
Thermal         
Hot Surfaces (> 113 °F, 45 °C)         
Heaters         
Cold Surfaces (< 39 °F, 4 °C)         
Cooling Devices         
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Hazard Y N Comments 
Radiation         
Ionizing         
Non-Ionizing         
Laser         
Microwave         
Infrared (IR)         
Ultraviolet (UV)         
Radio Frequency (RF)         
Visible Light, High Intensity         
Material         
Uncontained Brittle Materials         
Test Environment Incompatibility         
Contained Fluids         
Toxic, Corrosive, Flammable Fluids         
Biohazards         
Miscellaneous         
Noise Level (> 85 dBA)         
Ultrasonic         
Pyrotechnics/Explosives         
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Appendix C Computational Electromagnetics Laboratory 
The Computational Electromagnetics (CEM) Laboratory is used for full-wave, frequency domain 
electromagnetic simulations.  The laboratory houses a computer cluster that currently contains 
476 processors and 1.95 TB of Random Access Memory (RAM).  The cluster nodes are 
diskless and are utilized for computing purposes only. Special communications hardware and 
wiring are used to enable fast communications between the nodes while parallel computations 
are performed. In-house parallel-capable software is used to perform the electromagnetics 
analysis. 
 
 
The CEM is available as a stand-alone service for full vehicle electromagnetic analysis and is 
available for verification of microwave and antenna measurements conducted by the ATF.  
Contact the Laboratory Manager to discuss your design and analysis requirements. 
 
 
 
 
 
 
 
 
 Point of Contact 
 Lab Manager, Michael Khayat 
 Johnson Space Center 
 2101 NASA Parkway, Houston, TX 77058 
 (281) 483-5385 
 michael.a.khayat@nasa.gov 
  
Services Provided 
• Antenna and RF design 
• General three-dimensional (3D) 
frequency domain electromagnetic 
analysis 
• Design and development of 
microwave devices and antennas 
• Near-field and far-field analysis 
• Radar cross-section calculations 
• Antenna coupling analysis 
• Verification of microwave and antenna 
measurements The computer cluster housed in the CEM 
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Sample CEM Laboratory Services 
Large Vehicle Analysis 
Orbital Space Science Corporation’s Taurus II Rocket  
Flight Termination System (FTS) Analysis 
 
 
 
 
 
 
 
 
 
Electromagnetic Compatibility (EMC) Analysis 
Cassegrain Dish Antenna Near-Field Analysis 
 
 
 
  
Taurus II CEM Simulation 
Electric 
Fields 
Magnetic 
Fields 
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Antenna Placement Analysis 
Robonaut II 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Measurement Validation 
Shuttle Space-to-Space Communication System 
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Antenna Design and Analysis 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  
Astronaut Computer-Aided 
Design (CAD) with 
E-textile Antennas 
Simulated Radiation 
Pattern 
E-textile Antenna Optical Scanner 
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Appendix D Instrumentation Provided by Facility 
Source Antenna 
Standard-gain horns can be used for the majority of testing in the anechoic chamber.  Other 
antennas, such as log periodic, dipoles, and dish feeds, are available to use if a low-gain source 
antenna is required.  Also, parabolic reflector antennas are available for high-gain source 
antennas.  The available source antennas are listed in the following table: 
Standard-Gain Horns 
Model # Frequency Range (GHz) Nominal Gain Quantity Available 
SA 12-1.1 1.2 – 1.7 15.5 3 
SA 12-1.7 1.7 – 2.6 15.5 2 
SA 12-2.6 2.6 – 3.9 18 2 
SA 12-3.9 3.9 – 5.85 18 2 
SA 12-5.85 5.85 – 8.2 22.1 2 
SA 12-8.2 8.2 – 12.4 22.1 2 
SA 12-12 12.4 – 18 24.7 5 
SA 12-18 18 – 26.5 24.7 4 
644 2.6 – 3.95 16.5 1 
643 3.95 – 5.85 16.5 1 
642 5.4 – 8.2 16.5 2 
639 12.4 – 18 16.5 2 
12-0.4 0.35 – 0.53 15.8 1 
 
Parabolic Reflectors 
Model # Frequency Range (GHz) Nominal Gain Quantity Available 
22A-2 12.4 – 18 36 1 
22-1 12.4 – 18 30 1 
20R-1 18 – 26.5  1 
806717-1 1 – 12.4  1 
 
Log Periodic Antennas 
Model # Frequency Range (GHz) Nominal Gain Quantity Available 
SAS-200/5100 0.3 – 1.8  1 
SA27-4/12 0.4 – 1.7  1 
 
RF amplifiers and attenuators are also available upon request.  Contact the Test Director to 
discuss requirements for RF amplification or attenuation for high-powered receivers.  
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Appendix E Customer Feedback Form 
Test Article:    
Type of Test:  Certification  Evaluation 
Test Date:    
Your evaluation of our service product will enable us to serve you better. 
Evaluator Name: 
 
Organization/Mail Code: 
 
Phone: 
 
Please select a number between 0 and 100 to rate our performance. 
Test Planning/Reporting Phase: 
Ease of test coordination: ______________ 
Satisfaction with test dates: ______________ 
Timely completion of test plan: ______________ 
Timely completion and scheduling of TRR: ______________ 
Timely test reporting: ______________ 
Technical adequacy of test report: ______________ 
Laboratory Operations: 
Completion of test objectives: ______________ 
Competence of test personnel: ______________ 
Satisfaction with time utilization: ______________ 
Test data availability at test completion: ______________ 
Explanation of rework required (if applicable): ______________ 
Signature: Date: 
 
 
(For Lab Use Only) 
Average of Evaluator’s Scoring: 
Planning/Reporting: 
 
Laboratory Ops: 
 
Return responses to: EV4/Greg Lin 
NASA Johnson Space Center 
Houston, TX  77058 
Phone:  (281) 244-0969 
Fax:  (281) 483-5830 
